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North Battle Creek Feeder Diversion Dam: The contractor has removed the roadway asphalt in
preparation for installing the precast concrete block wall.
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North Battle Creek Feeder Diversion Dam: The contractor is placing the Caltrans 72.2.02 A size No. 3
backing materials for the concreted rock slope protection.
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North Battle Creek Feeder Diversion Dam: The contractor completes placement of No. 3 backing
materials on the 1.5:1 slope for rock slope protection.
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North Battle Creek Feeder Diversion Dam: The contractor is placing concrete in the voids of the rock
slope protection to a minimum depth of 10-inch.
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North Battle Creek Feeder Diversion Dam: The contractor is laying the blocks for the precast
concrete wall and installing the drain pipe behind the wall.
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' Backfilling operation behind the precast concrete block
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North Battle Creek Feeder Diversion Dam:

wall.

North Battle Creek Feeder Diversion Dam: The contractor is backfilling the precast concrete block
wall and compacting the fill in 8 — 12 inch lifts.

Battle Creek Salmon and Steelhead Restoration Project 4



